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Project Completed August 19, 2001

I. Purpose & Need:

To reconstruct transportation infrastructure to improve maintenance, operations and safety.

Reconstructs approximately 3 miles of roadway on Santa Monica Boulevard from Doheny Drive to La Brea Avenue. Work also includes recon-
struction /widening sidewalk, bus stop enhancements and hicycle lane, traffic signal upgrades, reconfiguration of the intersections at Holloway
and La Cienega, providing pedestrian refuges, and street tree planting. The project will proceed in conjunction with sewer and storm drain work
in the same corridor.

The project is currently under construction.

Il. Benefits

The Santa Monica Boulevard Reconstruction Project benefits the community by rehabilitating a deteriorated roadway surface, providing safety
improvements for pedestrians and hicyclists; and implementing measures to accommodate disabled pedestrians (crosswalks, access ramps and
traffic signal operations). This project will also enhance bus operations by creating safe bus stops.

[ll. Cost

Fund Source Programmed Amount Additional Funding Milestones to be met with funds

(capital plus support) Needs (if any) (PA&ED, R/W Cert, RTL, CCA)

RTIP

ITIP

Measure $1.970m CCA

TCRP $2.000m CCA

SLTPP $1.590m CCA

County (Flood Dist) $8.900m PA&ED, PS&E, CCA

RTPA (MTACFP) $4.100m CCA

City Funds $16.645m PA&ED, PS&E, CCA

Total $33.615m

PROJECT SCHEDULE
Total Estimated Cost of Project: $ 33.615 Million
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ENVIRONMENT DOC COMPETED
DESIGN COMPLETED
CONSTRUCTION COMPLETED
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